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WORK ASSIGNMENT NO. 45-2LA2.0
ASBESTOS DUMP SITE

MORRIS COUNTY, NEW JERSEY
NUS PROJECT NO. 0772

Activity: Remedial Investigation/Feasibility Study

1. Progress this Period - November 1983:

A site visit was conducted on November 2, 1983. at which time the Remedial
Planning Office (REMPO) Project Manager discussed the site with the EPA
Regional Site Project Officer (RSPO), Robert McKnight. and the New Jersey
Department of Environmental Protection (NJDEP) Site Manager,
George Klein. The general approach to be taken during the Remedial
Investigation/Feasibility Study (Rl/fS) was established.

During the remainder of the month, the REMPO reviewed the available data
and began preparation of the draft Work Plan.

2. Problems Resolved:

The RSPO was unavailable for further consultation until November 17. At
that point however, additional questions were resolved regarding the Work
Plan. These included definitions of responsibility for community relations
activities, peculiarities to the Work Plan as a result of the enforcement
sensitivity of the site, and general level of effort.

As a result of general direction from the EPA Headquarters regarding the
Field Investigation Team's (FIT) participation in enforcement RI/FSs, the
RSPO was contacted by the REMPO on November 23, requesting clarification
of FIT availability. On November 29, the RSPO indicated that FIT would be
made available to do the work,

3. Anticipated Problem Areas and Recommended Solutions:

The EPA has not yet resolved the mechanisms to permit coordination
between NUS/FIT and NUS/REMPO in RI/FS work. Rather than delay
completion of the Work Plan, the draft Work Plan will be completed as if it
were a subcontracted project Finalization of.the Work Plan will define the
FIT involvement and FIT/REMPO coordination.

4. Deliverables Submitted:

A report of the November 2, 1983 field reconnaissance was submitted to the
NJDEP and the EPA on November 18.

5. Upcoming Events:

Submittal of the draft Work Plan is anticipated by December 13, 1983.
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6. Activities Planned:

The draft Work Plan will be completed in early December. The NUS Project
Manager will pursue resolution of FIT/REMPO coordination during the EPA
and NJOEP review of the draft document.

7. Key Personnel Changes:

Key personnel assigned to Work Plan development are as follows:

Work Plan Author. J. George
Civil/Geotechnical Engineer. H. P. McCutcheon
Geologist: J. Ferguson
Health & Safety: G. Gartseff

8. Subcontracting]: None

9. Travel this Period:

John George, Robert Turka, and James Ferguson of the REMPO traveled to
New Jersey on November 2 for a site reconnaissance.

10. Contract Laboratory Program: No Involvement

11. Schedule Changes:

A subminal date of December 6 was confirmed with the RSPO on
November 18. 1983. Actual submittal is now projected for December 13
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